
Construction plan-schedule

N

Name the stages
Duration of construction: 40 calendar month

 1 Year 2 Year 3 Year 4 Year

Including by months
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1
Arrangement of the construction site, placement of
temporary buildings

x

2 Cementing the soil and strengthening the excavation x x x x

3 Land works x x x x

4 Laying the foundation x x

5 Arrangement of load-bearing structures by floors x x x x x x x x x x x x x x x x x x x x x

6 Organization of non-load-bearing constructions x x x x x x x x x x

7 Roof arrangement x x x

8 The device of local engineering networks of general use x x x x x x x x x x x x x x

9 External finishing works of the building x x x x x x x x x x x x x x

10 Improvement of the territory x x x x

11 Renovation of apartments x x x x x x x x x x x x x


